

**CITY OF LEWISVILLE
DEVELOPMENT ACTIVITY REPORT
Updated February 5, 2008**

	DEVELOPER	TYPE	SIZE	STATUS	COMMENTS
--	-----------	------	------	--------	----------

CONCEPTUAL

AUTOMOTIVE SALES (09) 104 E. Business 121		Commercial	3,000 sf Building	Conceptual	
DRIVE-THRU BEER & WINE (11) Hwy 121 Business / Oak Knoll Circle		Commercial		Conceptual	
FAMILY VIDEO (12) NWC Vista Ridge Mall Dr. / MacArthur		Commercial		Conceptual	
LAWN CARE COMPANY (12) Redbud / McKenzie		Commercial		Conceptual	
NURSERY (PLANTS) (11) 401 E. Highway 121		Commercial		Conceptual	
QUALITY INN (12) SEC I-35 / Corporate Drive		Hotel	30,000 sf 75 Rooms	Conceptual	
OFFICE RETAIL (08) Vista / FM 3040		Office Building/ Retail	2 Office Building Lots / 2 Retail Lots	Conceptual	
PIPE MANUFACTURING CO. (12) 825 Highway 121		Commercial		Conceptual	
SENIOR DAYCARE (11) NEC Plaza / 121		Commercial		Conceptual	

ENGINEERING SITE PLANS

541 MAIN STREET <u>541 Main Street</u>	Steve Homeyer 972-906-9985	Commercial	.4 acres	In Process	Submitted grading plan 8/30/07. Staff approved 10/22/07.
AUTO MASTER ADDITION <u>402 South Highway 121</u>	Roger McMennamy 479-361-4300	Commercial	1.7 acres	In Process	Submitted engineering site plan 10/3/07. Staff review completed 2/1/08.
BELLA MADERA ADDITION Lot 1, Block A <u>650 Leora Lane</u>	Greg Crews, P.E. 214-871-3311	Commercial Multi-Family	30.55 acres	In Process	Submitted engineering site plan 11/14/07. Variances scheduled for City Council 2/4/08.
CARQUEST DISTRIBUTION CENTER Lot 6R, Block B <u>1991 Lakepointe Drive</u>	Brian Abbott 972-235-3031	Commercial	5.8 acres	In Process	Submitted revised engineering site plan 12/17/07.
CARRINGTON VILLAGE AMENITY CENTER Deer Run / Carrington Lane	Kevin Prock 469-718-7222	Residential Single-Family	.70 acres	In Process	Submitted engineering site plan 11/9/07.
CONTINENTAL SQUARE Highway 121 Between Valley View & Continental Drive	Lynn Kadleck 972-881-0771	Commercial	1.7 acres	In Process	Submitted engineering site plan 6/15/07. Staff review completed 1/25/08.
CONVERGENCE OFFICE CENTER – OFF-SITE <u>2501 South SH 121</u>	Ashley Lawrence 416-359-8595	Commercial	6.3 acres	In Process	Submitted construction plans 12/7/07.

**CITY OF LEWISVILLE
DEVELOPMENT ACTIVITY REPORT
Updated February 5, 2008**

	DEVELOPER	TYPE	SIZE	STATUS	COMMENTS
CONVERGENCE OFFICE CENTER – (ON-SITE PHASE 2A) <u>2501 South SH 121</u>	Ashley Lawrence 416-359-8595	Commercial	2.96 acres	In Process	Submitted engineering site plan 12/11/07.
CREST MANOR 1000 Block of FM 3040	Samuel Ng 214-890-7980	Commercial Multi-family	28.9 acres	In Process	Submitted engineering site plan 11/16/07.
DFW LANDFILL & RAILROAD STREET PHASES 1 & 2 DFW Recycling and Disposal Facility Addition Lots 3R, 4R & 5, Block A; Lot 1, Block B; Lots 1 & 2, Block D <u>1600 Railroad Street</u>	Gary Barolet 972-459-1202	Commercial	374.6 acres	In Process	Submitted site plan 10/20/03. Submitted construction plans 7/5/05. Staff approved plans 9/9/05. Received final copies 6/21/06.
DURHAM MIDDLE SCHOOL WEIGHT ROOM <u>2075 Edmonds Lane</u>	Mark Ross 972-350-4761	School	8.33 acres	In Process	Submitted engineering site plan 8/31/07. Received final copies 12/03/07.
ELM FORK STORAGE SUPERCENTER <u>811 East Highway 121</u>	John Panas 972-665-0089	Commercial	8.27 acres	In Process	Submitted site plan 8/31/07
HARTWELL GRADING <u>1205 North Mill Street</u>	Ken Hartwell 972-436-7383	Commercial	6.8 acres	In Process	Submitted grading plan 10/26/07. Staff review completed 11/21/07. Submitted revised plan 12/13/07. Staff review completed 1/30/07. Variances are pending.
LAKESIDE OFFICE CENTER BUILDING 2, PHASE 2 Lot 4R, Block J <u>2880 Lake Vista Drive</u>	Richard Crow 214-520-7800	Commercial	16.6 acres 98,000 sf	In Process	Submitted site plan 5/17/07. Staff review completed 8/24/07.
LISD AGRICULTURAL CENTER NWC SH 121 / Fisher Hatchery Road		School	40.5 acres	In Process	Submitted engineering site plan 1/23/08.
LEWISVILLE FIREHOUSE NO. 7 <u>1070 Texas Street</u>		City Facility	42.25 acres	In Process	Submitted engineering site plan 1/14/08. Variances approved at City Council 1/28/08.
LEWISVILLE VW <u>893 S. Stemmons Freeway</u>	Dayton MacAtee 214-373-1180	Commercial	13.1 acres	In Process	Submitted engineering site plan 11/9/07.
RAILROAD STREET ATHLETIC COMPLEX <u>1301 Railroad Street</u>	Robert Monaghan 972-219-3550	City Park	248.1 acres	In Process	Submitted engineering site plan 8/31/07. Staff review completed 2/1/08. Variances to go to City Council on 2/18/08.
RAZAZ LEWISVILLE Razaz Lewisville Addition <u>751 West FM 3040</u>	John Lauck 214-636-9036	Commercial	1.3 acres	In Process	Submitted engineering site plan 4/5/07. Staff review completed 07/18/07. Waiting for final copies
VALLEY RIDGE AND COLLEGE STREETS Lewisville Landfill, L.L.P.	Jim DeOtte 817-446-6871	Commercial	<1 acre	In Process	Submitted construction plans 12/20/05. Staff review completed 8/13/07. CM extension.
VISTA POINT EAST Vista Point East Phase I Lot 1R-1 and 1R2, Block H <u>695 Highway 121</u>	Demian Salmon 972-628-7431	Commercial	10.2 acres	In Process	Submitted engineering site plan 7/13/07.

**CITY OF LEWISVILLE
DEVELOPMENT ACTIVITY REPORT
Updated February 5, 2008**

	DEVELOPER	TYPE	SIZE	STATUS	COMMENTS
WASTE MANAGEMENT DFW RDF ADDTION – PHASE 1	Gary Barolet 972-459-1202	Commercial	329.75 acres	In Process	Submitted site plan/grading plan. Staff approved 9/9/05. CM extension.
PLATS					
1171 & VALLEY PARKWAY ADDITION, Lots 3R1A & 3R3	Coy Quine 972-669-8440	Commercial	5.06 acres	In Process	Submitted final plat 3/20/07.
ARTHUR JAMES ADDITION <u>2552 South Stemmons Freeway</u>	Arthur James 214-236-3854	Commercial	25.2 acres	In Process	Submitted final plat 4/24/07. Continued negotiations through CM.
AUTO MASTER <u>402 South Highway 121</u>	Roger McMennamy 479-361-4300	Commercial	1.7 acres	In Process	Submitted final plat and construction plans 10/2/07.
BELLA MADERA ADDITION Lot 1, Block A <u>650 Leora Lane</u>	Greg Crews, P.E. 214-871-3311	Commercial Multi-Family	30.55 acres	In Process	Submitted final plat 11/14/07. Staff review completed 1/18/08. Scheduled for P&Z 2/5/08.
BLAKE C. BOWEN ADDITION Lots 1R & 3 – Block A <u>1951 Summit Avenue</u>	Joe G. Heath 806-794-9804	Commercial	8.15 acres	In Process	Submitted re-plat 7/13/07.
CARRINGTON VILLAGE – PHASE I A Re-plat of Lots 67-72R, Block B	Kevin Prock 469-718-7222	Residential Single-Family	.70 acres	In Process	Submitted final plat (re-plat) 11/8/07. Approved at 1/22/08 P&Z.
CARRINGTON VILLAGE – PHASE I Lot 28R, Block D; A Re-plat of Lots 28 – 32, Block D	Paige Ship 972-910-9300 Ext. 239	Residential Single-Family	.68 acres	In Process	Submitted final plat (re-plat) 3/28/07. Approved at 1/22/08 P&Z.
CARRINGTON VILLAGE – PHASE II Lots 25-27, Block A; Lots 16-53m Block B; Lots 1-10, Block C; Lots 35-51, Block D; Lots 18-31, Block E and Lot 1, Block G	Jennifer Heil 972-910-933	Residential Single-Family	12.58 acres 81 Lots	In Process	Submitted final plat and construction plans. Approved at 2/27/07 P&Z.
CASTLE HILLS COMMUNITY CENTER ADDITION Sir Constantine Drive / Damsel Cherry Lane	Doug Walker 214-559-9206	Residential Single-Family	9.75 acres	In Process	Submitted amended final plat 2/23/06. Staff review completed 3/23/06. Approved at P&Z 4/4/06. Approved at City Council 11/6/06.
CASTLE HILLS PHASE IV, SECTION C Block A, Lot 1, Lots 3-18; Block B, Lots 1,2, 4-14, 16-18, 20-28; Block C, Lots 1- 33; Block D, Lots 1-24	Jeff Hunt 214-954-6300	Residential Single-Family	62.8 acres 100 Res. Lots / 11 Common (111 Total Lots)	In Process	Submitted final plat and construction plans 3/21/06. Staff review completed 10/03/06. Approved at 10/17/06 P&Z.

**CITY OF LEWISVILLE
DEVELOPMENT ACTIVITY REPORT
Updated February 5, 2008**

	DEVELOPER	TYPE	SIZE	STATUS	COMMENTS
CASTLE HILLS PHASE V, SECTION A Block A, Lots 1-8, 10-35, 37-41; Block B, Lots 1-41; Block C, Lots 1-52; Block D, Lots 1-10; Block E, Lots 2-10; Block F, Lots 2-10, 12-13; Block G, Lots 1-12, 14-30; Block H, Lots 1-20; Block I, Lots 1-20; Block J, Lots 1-14; Block K, Lots 1-25. 8 Common Area Lots: Block A, Lots 9x & 36x; Block E, Lots 1x & 11x; Block F, Lots 1x-11x & 14x; Block G, Lot 13x	Chris Bright 214-559-0889	Residential Single-Family	72.9 acres 270 Res. Lots / 8 Common Lots (278 Total Lots)	In Process	Submitted preliminary plat 12/28/06. Approved at P&Z 3/6/07. Approved at 3/19/07 City Council.
CASTLE HILLS PHASE VI Section A: Block A, Lots 1-37; Block B, Lots 1-37 & 39-48; Block C, Lots 1-24; Block D, Lots 1-34; Section B: Block A, Lots 1-17; Block B, Lots 1-26; Block C, Lots 1-10; Block D, Lots 1-8; Section C: Block A, Lots – 1-14; Block B, Lots 1-42; Block C, Lots 1-32; Block D, Lots 1-14; Block E, Lots 1-20; Block F, Lots 1-36; Block G, Lots 1-50; Block H, Lots 1-58; Section D: Block B, Lots 1-17; Block C, Lots 1-3; Block D, Lots 1-8; Block E, Lots 1-25; Block F, Lots 1-37; Block G, Lots 1-29; Block H, Lots 1-18; Block I, Lots 1-17; Block J, Lots 1-10; Block K, Lots 1-15; Block L, Lots 1-25; Block M, Lots 1-14; Block N, Lots 1-8; Block A, Lot 1X (Common); Block M, Lot 15X (Common); Section E, Block A, Lot 1; Section F, Block A, Lot 1; Section G, Block A, Lot 1 Highway 121 / Standridge	Chris Bright 214-559-0889	Residential Single-Family	163.8 acres 700 Lots (694 Residential Lots)	In Process	Submitted preliminary plat 3/29/07. Approved at P&Z 8/7/07. Approved by City Council on 8/20/07.
CASTLE HILLS WINDHAVEN PARKWAY Standridge / Josey	Hal Jones 214-369-9171	Commercial Right-of-Way Dedication	9.9 acres	In Process	Submitted final plat and construction plans 12/27/07.
CREST MANOR 1000 Block of FM 3040	Samuel Ng 214-890-7980	Commercial Multi-Family	28.9 acres	In Process	Submitted final plat 11/16/07.
GENE JACKSON ADDITION Block A, Lots 1-8 <u>311 N. Cowan</u>	Tim Gillian 214-682-0599	Residential (TH)	.6 acres	In Process	Submitted final plat and construction plans. Staff review completed 12/1/05. Approved at P&Z 6/20/06.
HIGH POINT OAKS ADDITION Lots 3R-1-A & 2R-2-A 121 / Denton Tap	Steve Homeyer 972-906-9985	Commercial	5.8 acres	In Process	Submitted amended final plat 12/13/07. Scheduled for P&Z 2/5/08.
JOSEY / 121 ADDITION SWC Highway 121 / Josey Lane	Ian Norfolk 214-559-9246	Commercial	47.9 acres	In Process	Submitted final plat 9/17/07.
LAKERIDGE TOWNHOMES Lots 7 & 8, Block A 1016 and 1028 Grace Lane	Jennifer Heil 817-385-3233	Residential (TH)	.15 acres	In Process	Submitted amended final plat 5/9/07. Approved at P&Z 6/5/07.
LARRY HO ADDITION Lots 1 & 2, Block A Samuel Street / Milton Street	Larry Ho 214-941-8610	Residential	.17 acres	In Process	Submitted final plat 5/25/07. Staff review completed 8/7/07. Approved at 10/23/07 P&Z.

**CITY OF LEWISVILLE
DEVELOPMENT ACTIVITY REPORT
Updated February 5, 2008**

	DEVELOPER	TYPE	SIZE	STATUS	COMMENTS
LEWISVILLE AGRICULTURAL CENTER NWC SH 121 / Fisher Hatchery Road		School	42.25 acres	In Process	Submitted final plat 1/24/08.
LEWISVILLE TOWN CROSSING SEC SG 121 / Josey Lane	Michael Clark, P.E. 972-385-2272	Commercial	54.6 acres	In Process	Submitted preliminary plat 10/29/07.
THE MANORS AT VISTA RIDGE I Lot 1, Block A; Lot 1X, Block B; Lots 1-35, Block C; Lot 1-16, Block D; Lots 1-10, Block E; Lots 1-11, Block F; and Lot 1X, Block G SEC MacArthur Blvd / Vista Ridge Mall Drive	Doug Tatum 972-248-8155	Residential Townhome	8.34 acres	In Process	Submitted final plat and construction plans 1/18/07. Approved at 5/1/07 P&Z.
THE MANORS AT VISTA RIDGE II Lot 1X, Block A; Lots 1-41, Block B; Lots 1-9, Block C; Lots 1-13, Block D; Lots 1-10, Block E; and Lot 1X, Block F NEC Rockbrook / Highland Drive	Doug Tatum 972-248-8155	Residential Townhome	6.16 acres	In Process	Submitted final plat and construction plans 1/18/07. Approved at 5/1/07 P&Z.
MIKE NOWELS ADDITION Lots 1R, 2R & 3R, Block A Corporate / East of Valley Parkway	Mike Nowels 972-316-0515	Residential	6.51 acres	In Process	Submitted final plat 6/25/07. Zone change approved at City Council 8/6/07. Plat approved at 10/16/07 P&Z.
QT 941 ADDITION <u>1035 West FM 3040</u>	JD Dudley 817-894-5545	Commercial	8.2 acres	In Process	Submitted amended final plat 12/4/07. Scheduled for P&Z 2/5/08.
RAILROAD STREET ATHLETIC COMPLEX ADDITION Lot 1, Block A & B 1301 Railroad Street	Robert Monaghan 972-219-3550	City Park	248.1 acres	In Process	Submitted final plat 6/14/07. Approved at 11/06/07 P&Z.
ROCKBROOK PLACE ADDITION Lots 1-65, Block A; Lots 1-15, Block B; Lots 1-32, Block C and Lots 1-41, Block D; 8 HOA Lots SE Corner Oakbend / Rockbrook	Casey Ross 972-931-0694	Residential Townhome	15.9 acres 161 Total Lots (8 HOA Lots)	In Process	Submitted amended final plat 4/10/07. Approved by P&Z 6/5/07.
STORAGE SUPER CENTER ADDITION <u>811 East SH 121</u>	Stephen Perkins 214-649-1735	Commercial	10.2 acres	In Process	Submitted final plat 10/25/07. Staff review completed 12/12/07. Scheduled for 2/5/08 P&Z meeting.
SUN VALLEY PARK ADDITION Lot 1RA, Block A <u>801 S. Valley Parkway</u>	T.S. Kumar 972-219-3491	City Park	5.23 acres	In Process	Submitted amended final plat 8/16/07. Staff review completed 8/21/07. Approved at P&Z 9/4/07.
THE VILLAS AT WELLINGTON PHASE II <u>1315 South Valley Parkway</u>	Scott Whitwer 972-335-8922	Residential	14.72 acres	In Process	Submitted final plat 3/9/07. Staff review completed 6/11/07. Approved at 08/07/07 P&Z.
VISTA POINT EAST PHASE I Lot 1R-1 and 1R2, Block H NEC Hwy 121 / MacArthur Blvd	Demian Salmon 972-628-7431	Commercial	18.83 acres	In Process	Submitted final plat 7/16/07. Staff review completed 9/6/07. Approved at P&Z 9/18/07.

**CITY OF LEWISVILLE
DEVELOPMENT ACTIVITY REPORT
Updated February 5, 2008**

	DEVELOPER	TYPE	SIZE	STATUS	COMMENTS
WENTWORTH VILLAS ADDITION Lots 2-4, Block D MacArthur Boulevard	Patrick Smith 817-229-2578	Residential	9.5 acres	In Process	Submitted re-plat 8/22/06. Staff review completed 09/19/06. Approved at P&Z 2/6/07.

PRIVATE DEVELOPMENT PROJECTS UNDER CONSTRUCTION

CARRINGTON VILLAGE ADDITION PHASE I Block 1, Lots 1-28; Block 2, Lots 1-72; Block 3, Lots 1-62; Block 4, Lots 1-31; Block 1, Lot 28X, Block 5, Lot 1; and Block 6, Lot 1 FM 3040/Deer Run	Mercedes Homes Jennifer Heil 972-484-5858	Residential Townhome	15.4 acres 66 lots	Under Construction	Public improvements are complete. (EG) Building permits are being issued.
CARRINGTON VILLAGE – PH II Lots 25-57 & 28X, Block A; Lots 16-53, Block B; Lots 1-10, Block C; and Lots 35-51, Block D	Mercedes Development Coppell, Texas	Residential Townhome	15.1 acres 98 Lots	Under Construction	Preconstruction meeting held 8/30/05. Project will start later on public improvements. (EG)
LAKERIDGE TOWNHOMES Lots 1-27, Block A; Lots 1-10, Block B; Lots 1-8, Block C; Lots 1-26, 28-38, 40- 57, Block D; Lots 1-32, Block E SEC Lakeridge Road / Leora Lane	Etzak Gedalia	Residential (TH)	13 acres 132 Lots	Under Construction	Approved at 9/19/06 P&Z. Public improvements complete (EG). Building permits issued.
MERIDIAN PHASE 2A Lots 1-6, 7X, 8-16, 17X 18-35, Block A; Lots 55X, 87-102, Block B; Lots 1-18, Block D; Lots 1-29, Block E; Lots 1-21, Block F; Lots 2-4, Block G; Lots 11-20, Block H; Lots 11-16, Block J; Lots 1-23, Block N and Lots 1-25, Block P NWC Standridge Road/Lake Ridge Road	Centex Homes 972-417-3562	Residential Single-Family	52.4 acres (Total for Phase 2A & 2B) 194 Res. Lots	Under Construction	Public improvements are complete (EG). Building permits are being issued (BI). Previously part of Hidden Cove Phase 2.
MERIDIAN PHASE 2B Lots 1-6, 7X, 8-16, 17X 18-35, Block A; Lots 55X, 87-102, Block B; Lots 1-18, Block D; Lots 1-29, Block E; Lots 1-21, Block F; Lots 2-4, Block G; Lots 11-20, Block H; Lots 11-16, Block J; Lots 1-23, Block N and Lots 1-25, Block P Lake Ridge Road / Standridge Drive	Centex Homes 972-417-3562	Residential Single-Family		Under Construction	Preconstruction meeting held 10/9/06. Public improvements are complete. (EG) Building permits are being issued. (BI)
MILTON STREET TOWNHOMES Milton /Samuel	David Ronchi Pronto Properties	Residential Townhome	.7 acres 6 units	Under Construction	Preconstruction meeting held 6/29/06. Public improvements are complete. (EG) Building permits are being issued. (BI)
NORTH SHORE VILLAS PHASE II North Shore Villas Addition Lot 1-4 Block B; Lots 1 & 2 Block C; Lots 1-3-x Block D; Lots 1-3-x Block E (North Shore)	Kenny Bounds KB Group (972) 214-7180	Residential Townhome	2.5 acres 12 units	Under Construction	Public improvements are complete. (EG) Building permits are being issued. (BI)
ROCKBROOK PLACE ADDITION Lots 1-65, Block A; Lots 1-15, Block B; Lots 1-32, Block C and Lots 1-41, Block D; HOA Lots 1X, 25X, 26X, 42X, 43X, 44X, & 65X Block A; Lot 1X, Block B; Lot 4X, Block C. SE Corner Oakbend / Rockbrook	Ashton Woods 972-490-3255	Residential Townhome	15.9 acres 153 Lots	Under Construction	Preconstruction meeting held 4/6/06. Public improvements are complete. (EG) Building permits are being issued. (BI)

**CITY OF LEWISVILLE
DEVELOPMENT ACTIVITY REPORT
Updated February 5, 2008**

	DEVELOPER	TYPE	SIZE	STATUS	COMMENTS
SAMUEL PLACE Samuel Place Addition Lots 1-16, Block A; Lots 1X & 16X, Block A; and Lots 1-12, Block B NEC Garden Ridge Boulevard/Glencairn	Randy Marchant 972-446-0605	Residential Single Family	8.08 acres 28 lots	Under Construction	Public improvements are complete. Building permits being issued.
SETTLERS VILLAGE PHASE I MacArthur Boulevard/Vista Ridge Drive	Ashton Woods 972-490-3255	Residential Townhome	14.7 acres 134 Lots	Under Construction	Public improvements are complete. Building permits being issued.
SETTLERS VILLAGE PHASE II MacArthur Boulevard/Vista Ridge Drive	Ashton Woods 972-490-3255	Residential Townhome	9.1 acres 96 Lots	Under Construction	Preconstruction meeting held 4/1/05. Dirt work is remaining. (EG)
TOWNHOMES AT CONTINENTAL SQUARE Continental Square Addition Lots 1-47, Block C; Lots 1 & 2, Block D; Lots 1-22, Block E; Lots 1-8, Block F; Lots 1-17, Block G, HOA Lots 1X-3X; and, Drainage ROW Lot 4X Business SH 121/Continental Drive	Shader Texas Ltd Richard Shaw 972-733-0095	Residential Townhome	15.1 acres 91 lots	Under Construction	Pre-construction meeting held 10/7/05. Public improvements are complete. (EG) Building permits are being issued. (BI)
THE VILLAS AT WELLINGTON PHASE I <u>1315 South Valley Parkway</u>	Scott Whitwer Portrait Homes 972-335-8922	Residential Townhome	13.32 acres	Under Construction	Preconstruction meeting held 8/10/07. Pavement and dirt work are in progress (EG).
WENTWORTH VILLAS Lots 1-20, Lot 21x, Block A; Lots 1-16, Block B; Lots 1-19, Block C; Lots 1-5, Block D NEC Valley Ridge / Garden Ridge	Gee Development Beazer Homes	Residential Single Family	60 Res. Lots / 1 HOA Lot	Under Construction	Public improvements are complete. (EG) Building permits being issued. (BI)
500 EAST BUSINESS CENTER (121 Autoplex) Metroplex Addition Lot 2R, Block A, Phase I <u>500 East Business 121</u>	Metro-Plex Excavating Paul Bosco 972-221-4561	Commercial	1 building 11,400 sf	Under Construction	Pre-construction meeting held 10/25/05. Public improvements are complete. (EG) Building permit Issued 12/13/06.
AAA RECYCLING EXPANSION <u>575 Jubilee Lane</u>	Steve Homeyer 972-906-9985	Commercial	4.11 acres	Under Construction	Preconstruction meeting held 12/19/07.
AMARANTH AT 544 <u>2501 Windhaven Parkway</u>	Carmelita Dolores 214-908-6907	Commercial Multi-Family	10.2 acres	Under Construction	Preconstruction meeting held 5/3/07. Dirt, drainage and sewer work are in progress (EG). Building permit issued 07/18/07.
THE APPAREL GROUP DISTRIBUTION CENTER The Apparel Group Distribution Center Addition 883 Trinity Drive	Kirk Longo 972-376-0036	Commercial	15.06 acres	Under Construction	Submitted site plan 2/27/07. CD Staff approved. Preconstruction meeting held 5/14/07. Driveway, right-turn lane and sidewalk work are remaining. (EG). Permit issued 06/19/07.
AUSTIN RANCH ELEVATED STORAGE TANK Austin Ranch West Addition Lot 5, Block B 3553 Windhaven Drive	Ronald Conway 214-361-7900	Commercial	3.00 acres	Under Construction	Submitted site plan 2/7/07. Staff review completed 03/02/07. Received final copies 03/13/07.

**CITY OF LEWISVILLE
DEVELOPMENT ACTIVITY REPORT
Updated February 5, 2008**

	DEVELOPER	TYPE	SIZE	STATUS	COMMENTS
BANK OF THE OZARKS Campbell Ranch Addition, Lot 1, Block B <u>198 East FM3040</u>	Melvin Edwards 504-978-2340	Commercial	1.37 acres	Under Construction	Preconstruction meeting held 8/15/07. Cleanup work is remaining (EG). Building permit issued 9/7/07 (BI).
BATTSON TRACT Railroad Street	Jimmy D. Battson 972-227-6888	Commercial	7.14 acres Dirt Work Only	Under Construction	Preconstruction meeting held April 19, 2001. Cleanup work is in process (EG).
BROWNSTONES AT VISTA RIDGE Rockbrook Drive	Matt Kostial 214-321-1436	Commercial Multi-Family	6.58 acres	Under Construction	Preconstruction meeting held 9/7/07. Dirt work is in progress (EG). Building permits are being issued (BI).
BULLOCH FABRICATING Bulloch Addition Lot 1, Block A <u>450 E. Purnell</u>	Scott Bulloch 972-221-6277	Commercial	3.49 acres	Under Construction	Preconstruction meeting held 10/8/07. Building permit issued 12/07/07. Water work is in progress (EG).
BULLOCH FABRICATING LOT 2 <u>450 E. Purnell</u>	Scott Bulloch 972-221-6277	Commercial	.81 acres	Under Construction	Submitted grading plan 11/7/07. Received final copies 12/17/07. Preconstruction meeting held 12/20/07. Dirt work is in progress (EG).
CONCEPTS INTERNATIONAL Octavi Hernandez Addition Lot 1, Block A <u>513 Bennett Lane</u>	Octavio Hernandez 940-458-7503	Commercial	.64 acres	Under Construction	Submitted engineering site plan 9/19/06. Variance approved at City Council 4/16/07. Preconstruction meeting held 9/20/07.
CONVERGENCE OFFICE CENTER (ON-SITE PHASE 1A) <u>2501 South SH 121</u>	Ashley Lawrence 416-359-8595	Commercial	4.2 acres	Under Construction	Submitted engineering site plan 10/25/07. Final copies received 12/27/07. Preconstruction meeting held 1/3/08.
CORPORATE CROSSING AT WATERS RIDGE Waters Ridge Phase II 510 E. Corporate Dr. 520 E. Corporate Dr. 530 E. Corporate Dr. 1826 Lakeway Dr. 1830 Lakeway Dr.	Steve McGiboney 972-422-0077	Commercial	11.5 acres	Under Construction	Preconstruction meeting held 6/7/07. Pavement work is in progress. (EG) Building permits are being issued (BI).
CROSSROADS CENTRE SOUTH ADDITION Cookie / Windhaven (FM 544, FM 2281, SH 121)	Carmelita De Lores 972-908-6907	Commercial Multi-Family	11.7 acres	Under Construction	Preconstruction meeting held 12/19/06. Public improvements are complete. (EG)
DEGAN ELEMENTARY SCHOOL PARKING LOT EXPANSION College Parkway (between Garden Ridge and Abilene)	Rick Coulter 972-350-4747	School	13.2 acres	Under Construction	Submitted site plan 3/3/06. Received final copies 6/14/06. Project is under construction.
DENTON TAP STORAGE Highpoint Oaks Addition Building E – 2600 Denton Tap Road Building C – 2610 Denton Tap Road Building D – 2620 Denton Tap Road	Wayne Ray 214-803-8710	Commercial	5.8 acres	Under Construction	Preconstruction meeting held 5/7/07. Sidewalk and dirt work are remaining. (EG)
ELEMENTARY SCHOOL #39 ELEMENTARY SCHOOL #39 ADDITION <u>2511 Windhaven Drive</u>	Mark Ross 972-350-4762	School	50.77 acres	Under Construction	Preconstruction meeting held 6/7/07. Public improvements are complete (EG). Building permit issued 6/8/07.

**CITY OF LEWISVILLE
DEVELOPMENT ACTIVITY REPORT
Updated February 5, 2008**

	DEVELOPER	TYPE	SIZE	STATUS	COMMENTS
FAITH CONDOMINIUMS Faith Addition Lot 1, Block A <u>2690 Rockbrook Drive</u>	Derek Coker 214-597-8807	Commercial Multi-Family	.60 acres	Under Construction	Preconstruction meeting held 5/17/07. Dirt, sewer and pavement work are in progress. (EG)
GRADING & DRAINAGE IMPROVEMENTS American Federal Addition Lot 1, Block A; Lot 1, Block B NWC Old Orchard / Bellaire Blvd.	Rick Burgett 972-444-8230	Commercial		Under Construction	Preconstruction meeting held January 12, 2000. Cleanup work is in progress. (EG)
HEDRICK MIDDLE SCHOOL WEIGHT ROOM <u>1526 Bellaire Boulevard</u>	Mark Ross 972-350-4762	School	24.13 acres	Under Construction	Submitted engineering site plan 9/24/07. Staff review completed 10/9/07. Building permit issued 1/4/08.
HOLLAND OFFICE BUILDING <u>414 North Kealy Avenue</u>	Paul Holland III 214-491-0331	Commercial	.93 acres	Under Construction	Submitted site plan 10/22/07. Preconstruction meeting held 1/8/08.
HUFFINES MIDDLE SCHOOL WEIGHT ROOM <u>1440 North Valley Parkway</u>	Mark Ross 972-350-4762	School	14.8 acres	Under Construction	Submitted engineering site plan 8/31/07. Staff review completed 10/19/07. Received final copies 11/21/07. Building permit issued 1/4/08.
I & C SALES PRIME CONTROLS <u>815 Office Park Circle</u>	Donnie Mayfield 972-221-4849	Commercial	1.03 acres	Under Construction	Preconstruction meeting held 2/21/07. As-built has been received (EG)
IMAGE LANDSCAPING MANAGEMENT Image Landscape Addition Lot 1, Block A <u>528 North Cowan</u>	Justin Gammill 972-906-9985	Commercial	1.7 acres	Under Construction	Preconstruction meeting held. 2/13/07. Public improvements are complete. (EG)
ISG RESOURCES FLY ASH TERMINAL Stockard Addition, Lot 1-A, Block A <u>601 College Street</u>	James Stockard 972-436-8894	Commercial	12.025 acres	Under Construction	Preconstruction meeting held 4/24/02. Driveway, sidewalk and sewer work are remaining and are to be completed after City water line project is complete.
LAKE PARK TOILET & SHOWER FACILITY #2	Fred Herring 972-219-3551	Commercial	<1 acre	Under Construction	Submitted site plan 5/22/06. Staff review completed 8/4/06. Received final copies 10/06/06. Permit issued 10/24/06.
LAKE VISTA 7 Lots 1D-1 and 1D-2, Block A <u>2777 Lake Vista Drive</u>	Richard Crow 214-346-6203	Commercial	23.44 acres	Under Construction	Preconstruction meeting held 8/14/07. Pavement work is remaining (EG). Building permit issued.
LAKE VISTA 7 – GRADING PLAN Lots 1D-1 and 1D-2, Block A Lake Vista Drive / Hwy 121	Jorge Rodriguez 214-346-6203	Commercial	23.44 acres	Under Construction	Submitted grading plan 7/2/07. Staff review completed 8/6/07. Received final copies 8/14/07.
LAKE VISTA POINTE Vista Ridge Addition Lot 1ER, Block J <u>2911 Lake Vista Drive</u>	Doug Lueders 972-241-8300	Commercial	13.7 acres	Under Construction	Pre-construction meeting held 8/7/06. Public improvements are complete (EG).
LAKE VISTA POINT - JAMEX Vista Ridge Addition Lot 1DR-1R, Block J <u>2871 Lake Vista Drive</u>	Doug Lueders 972-241-8300	Commercial	2.9 acres	Under Construction	Preconstruction meeting held 10/19/06. Cleanup work is remaining. (EG) Building permit issued 11/01/06.

**CITY OF LEWISVILLE
DEVELOPMENT ACTIVITY REPORT
Updated February 5, 2008**

	DEVELOPER	TYPE	SIZE	STATUS	COMMENTS
LAKE VISTA RETAIL CENTER Hilton Garden Inn, Block A, Lot 6 <u>755 Highway 121</u>	Michael Hershman 972-770-2257	Commercial	3.72 acres	Under Construction	Preconstruction meeting held 7/18/07. Drainage work is remaining (EG). Building permit issued for Building B 9/13/07 (BI).
LAKELAND ELEMENTARY SCHOOL ADDITION Lakeland Elementary School Addition Lot 1, Block A <u>800 Fox Avenue</u>	Mark Ross 972-350-4776	School	9.2 acres	Under Construction	Preconstruction meeting held 2/8/07. Dirt, driveway, sidewalk work and removal of old school are remaining. (EG) Building permit issued 02/20/07
LAKESIDE AT ONE TWENTY ONE APARTMENTS Lakeside at One Twenty One Addition Lot 1, Block A <u>701 N. Leora Lane</u>	Elio Ciccotelle 972-724-2508	Commercial Multi-family	11.0 acres	Under Construction	Received final copies 02/20/07. Preconstruction meeting held 2/22/07. Sidewalk work is remaining (EG). Building permit issued 6/12/07.
LAKEVIEW DISTRIBUTION CENTER GRADING PLAN (DIRT ONLY) NEC Hwy 121 / I-35E	Huffines Partners Arthur James 214-236-3854	Commercial	216.3 acres	Under Construction	Pre-construction meeting held 6/16/05. Cleanup work is remaining. (EG)
LEWISVILLE BAHAI CENTER <u>103 Kathryn Drive</u>	Roohollah Hajbandeh 972-906-2942	Church	.75 acres	Under Construction	Preconstruction meeting held 2/12/07. As-built drawing to be submitted. Public improvements are complete (EG). Building permit issued 8/10/07.
LEWISVILLE LANDFILL, BFI (INITIAL EXCAVATION OF VALLEY STORAGE AREA)	Matt Henry 972-436-4217	Commercial	130.72 acres	Under Construction	Dirt work is in progress. (EG)
LEWISVILLE LANDFILL TX, LP INITIAL EXCAVATION OF VALLEY STORAGE AREA PHASE II	Lewisville Landfill Tx LP Gretchen McDonnell 972-436-4217	Commercial	336 acres	Under Construction	Dirt work is in progress. (EG)
LEWISVILLE LAW ENFORCEMENT CENTER <u>1187 West Main Street</u>	Joni Eddy 972-219-3600	Commercial	3.07 acres	Under Construction	Submitted site plan 9/27/07. Staff review completed 12/07/07. Preconstruction meeting held.
LHS 2007 RENOVATIONS <u>1098 West Main Street</u>	Mark Ross 972-350-1883	School	38.2 acres	Under Construction	Submitted engineering site plan 7/13/07. Variances approved at 8/20/07 City Council. Final copies received 9/6/07. Building permit issued.
LISD MIDDLE SCHOOL #15 <u>2561 FM 544</u>	G&A Cons. Von Beougher 972-436-9712	School	31.1 acres	Under Construction	Preconstruction meeting held 2/24/06. Building permit issued 3/24/06. Public improvements are complete. (EG) TCO issued 5/25/07.
MIDDLE SCHOOL #15 WEIGHT ROOM Lot 1, Block A <u>2561 FM 544</u>	Mark Ross 972-350-4762	School	31.07 acres	Under Construction	Received final copies 12/20/07. Building permit issued 1/4/08.

**CITY OF LEWISVILLE
DEVELOPMENT ACTIVITY REPORT
Updated February 5, 2008**

	DEVELOPER	TYPE	SIZE	STATUS	COMMENTS
LYNN SQUARE Lot 3R, Block C <u>118 Lynn Avenue</u>	Lynn Square Limited David Blaylock	Commercial	1.9 acres	Under Construction	Waiting on maintenance bond. Public improvements are complete (EG). Building A Permit issued 08/23/06. Building B Final issued 04/12/07. Building C Permit Issued 02/05/07. Building D. Permit issued 07/12/07. Certificate of Occupancy issued for Building C on 10/16/07. Temporary Certificate of Occupancy issued for Building D on 11/13/07.
MAJESTIC AIRPORT CENTER DFW PH 1 <u>2710 Edmonds Lane, Building 3; 2730 Edmonds Lane, Building 2; 2670 Edmonds Lane, Building 1</u>	Al Sorrels	Commercial	85 acres	Under Construction	Preconstruction meeting held 2/15/07. Pavement, drainage and dirt work are in progress. (EG) Building permits issued for Buildings 1 and 3. (BI) Building permits issued for Buildings 1, 2 and 3 on 8/24/07.
MARQUEE BUILDING <u>320 East Main Street</u>	Mary Herrera 972-294-1795	Commercial	.26 acres	Under Construction	Approved at City Council 1/22/07. Preconstruction meeting held 2/15/07. Public improvements are complete (EG). Building permit issued 5/23/07.
MARRIOTT TOWNPLACE <u>731 East Vista Ridge Mall Drive</u>	Matthew Newton 214-488-5211	Commercial Hotel	3.85 acres	Under Construction	Submitted engineering site plan 5/10/07. Staff review completed 9/24/07. Preconstruction meeting held 12/19/07.
MULKEY MASON FUNERAL HOME <u>740 Edmonds Lane</u>	Kyle Hogue 972-436-9712	Commercial	4.86 acres	Under Construction	Submitted site plan 10/22/07. Received final copies 11/28/07. Preconstruction meeting held 12/3/07.
NORTHWOOD RETAIL SHOPPING CENTER Northwood Village Retail Center Addition Lot 1, Block A <u>380 E. Business 121</u>	Mori Akhavan 972-816-2626	Commercial	1.43 acres	Under Construction	Preconstruction meeting held June 29, 2007. Waiting on TXDOT permit for driveway approach and sidewalk.
PLATAS CONCRETE 411 E. Jones Street	Eliu Platas 972-672-9246	Commercial	2.5 acres	Under Construction	Staff review completed 8/13/07. Preconstruction meeting held 8/31/07. Cleanup work is remaining. (EG)
PLATAS OFFICE COMPLEX Platas Addition Lots 1 & 2, Block A <u>424 Barfknecht Lane & 426 Barfknecht Lane</u>	Eliu Platas 972-672-9246	Commercial	0.82 acres	Under Construction	Preconstruction meeting held 9/29/05. Cleanup work is remaining. (EG)
RAD SPORTS GROUP (Water Ski Boats Site Plan) Oakridge Park Estates, Section G, Block A, Lot 30A <u>375 Oakridge Lane</u>	Randy Pierce 817-229-4397	Commercial	2.45 acres	Under Construction	Received final copies 07/24/07. Preconstruction meeting held 11/16/07.

**CITY OF LEWISVILLE
DEVELOPMENT ACTIVITY REPORT
Updated February 5, 2008**

	DEVELOPER	TYPE	SIZE	STATUS	COMMENTS
SAMARZ, INC. SAMARZ ADDITON AO697A WN KING TRACT 47 Lot 2R-1R, Block A <u>121 Country Ridge Drive</u>	Nadeem Mohammed 214-727-5261	Commercial	.29 acres	Under Construction	Submitted engineering site plan 2/19/07. Staff review completed 06/29/07. Preconstruction meeting held.
SUNDQUIST OFFICE BUILDING Sundquist Office Building Addition <u>198 East Main Street</u>	Scott Strange 214-876-3874	Commercial	.73 acres	Under Construction	Preconstruction meeting held 3/13/07. Cleanup work is remaining. (EG)
TIMBER CREEK CROSSING ADDITION Lot 1, Block A SW I-35 / Corporate.	Chris Hoskins 714-470-6400	Commercial	22.2 acres	Under Construction	Preconstruction meeting held 9/7/07. Dirt work and gabion work are in progress (EG).
VISTA POINT 2 BUSINESS CENTER Lots 1-7, Block A Lake Vista / SH 121	Jackson Shaw	Commercial	25.8 acres	Under Construction	Located in Coppell, public improvements only. Cleanup work is remaining. (EG)
VISTA RIDGE CONDOMINIUMS <u>2700 Club Ridge Drive</u>	Jason Rose 214-454-7895	Residential Multi-family	2.02 acres	Under Construction	Preconstruction meeting held 10/03/06. Cleanup work is remaining (EG). Building permit issued 3/28/07. (BI)
VISTA RIDGE OFFICE PARK Vista Ridge Office Park Addition Lots 1-4, Block A Macarthur Boulevard	Robert Pearson 214-498-3835	Commercial	3.99	Under Construction	Staff review completed 8/20/07. Preconstruction meeting held 9/27/07. Water and dirt work are remaining (EG).
WATERS RIDGE ADDITION PHASE I WATERS RIDGE DISTRIBUTION CENTER Waters Ridge Addition – Phase I <u>1655 Waters Ridge</u>	Keith Porter 972-884-9292	Commercial	20.27 acres	Under Construction	Preconstruction meeting held 7/20/06. Building permit issued 10/10/06. Public improvements are complete. (EG)
ZANDER PLACE Zander Place Addition <u>650 East Business 121</u>	Alex Buck 972-317-7456	Commercial	2.74 acres 50,000 sf	Under Construction	Preconstruction meeting held 5/8/07. Cleanup work is remaining (EG). Building permit issued 07/19/07.

COMPLETED PROJECTS

ADVANTAGE SELF STORAGE PHASE I <u>2391 East Business 121</u>	Rick Jones 972-547-0236	Commercial Dirt Only	3.5 acres	Completed	Preconstruction meeting held 9/26/06. Public improvements are complete. (EG) Building permit issued 12/13/06. Working on erosion control (BI 10/2007). Temporary certificate of occupancy issued 09/21/07.
ARBOR HOUSE ASSISTED LIVING <u>2215 Rockbrook Drive</u>	Brent Hammond 512-306-0018	Commercial	2.8 acres	Completed	Preconstruction meeting held 10/30/06. Public improvements are complete (EG). Building permit issued 12/7/06. Project completed. TCO Issued 09/05/07.
B&K DRILLING Business 121, V.R. Sutton Survey, Abstract No. 1153, Block A 999 E. Business 121	Brian Hackbarth 214-513-1776	Commercial	2.78 acres	Completed	Preconstruction meeting held 3/20/07. Cleanup work is remaining (EG). Certificate of Occupancy issued 12/13/07.

**CITY OF LEWISVILLE
DEVELOPMENT ACTIVITY REPORT
Updated February 5, 2008**

	DEVELOPER	TYPE	SIZE	STATUS	COMMENTS
GOING BONKERS Tropic Car Wash Addition Lot 2, Block A 2565 Mac Arthur Blvd.	Don Burgess 972-393-8045	Commercial	2.00 acres	Completed	Preconstruction meeting held 1/18/07. Building permit issued 05/24/07. Project completed. TCO Issued 12/04/07.
TROPIC CAR WASH Dallas Teachers Credit Union Addition, Lot 2A, Block A 2561 MacArthur	Reagan Majoria 850-622-4729	Commercial	1.29 acres	Completed	Preconstruction meeting held 1/16/07. Public improvements are complete (EG). Permit issued 4/20/07. Temporary Certificate of Occupancy issued 10/12/07.

CITY OF LEWISVILLE PROJECTS

FOX AVENUE (VALLEY PARKWAY TO IH-35E)	Paving, Drainage and Sewer Improvements			Under Construction	Construction time began on July 9, 2007. Fox Creek culverts have been installed. Contractor is installing sanitary and storm sewer between I-35 and Edmonds Lane.
VALLEY RIDGE NORTHEAST WATERLINE	Water, Sanitary Sewer, Drainage and Paving. Preconstruction meeting held February 5, 2007.			Under Construction	Accepted by City Council on September 10, 2007.
VALLEY RIDGE SOUTHEAST WATERLINES LINE B	Waterline along Lakeway Drive Between Corporate and Lakepointe.			Under Construction	Construction time started August 27, 2007. Contractor has completed
TRAFFIC SIGNAL IMPROVEMENTS 2007	Charles at Church and Garden Ridge at College Parkway			Under Construction	Ground work is complete a Charles and Church. Poles are placed at College and Garden Ridge Boulevard.
WATERLINE REPLACEMENTS 2001	Water Line Replacements in Several Locations			Under Construction	Accepted by City Council on September 17, 2007.
WESTLAKE PARK 2 IMPROVEMENTS	Water			Under Construction	Paving is complete on Dewberry Drive. Sewer is complete on Price Drive. Paving has started on Bentwood Drive.

TEXAS DEPARTMENT OF TRANSPORTATION PROJECTS

FM 407/IH-35E INTERCHANGE	TxDOT	Interchange	Interchange	Under Construction	Contractor is working on interim improvements. Project scope has been revised. Full interchange work will be incorporated into the IH-35 widening improvements.
SH 121 BYPASS	TxDOT	Main Lanes	Denton Tap Road to east of IH-35E	Under Construction	Work began in May 2003. Approximate completion in Summer 2006.